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AMS/FAST CHANGE REQUEST (CR) COVERSHEET 
 

Change Request Number:  23-108 

Date Received:  June 21, 2023 

Title:  Construction Contracting (Threshold Changes) 

 
Initiator Name:  Stephen Mangan 

Initiator Organization Name / Routing Code:  Procurement Policy Branch, AAP-110 

Initiator Phone:  405-954-4137 

ASAG Member Name:  Monica Rheinhardt 

ASAG Member Phone:  202-267-1441 

Policy and Guidance: (Please check only one box)  

  ☐  Policy       ☐  Procurement Tools and Resources  

  ☒  Guidance       ☐  Real Property Templates and Samples  

  ☐  Procurement Samples     ☐  Procurement Clauses 

  ☐  Procurement Templates     ☐  Real Property Clauses 

  ☐  Procurement Forms      ☐  Other Tools and Resources 

  ☐  Procurement Checklists 

 

Summary of Change:   
T3.8.7A7j. Public announcement changed from $150K to AMS risk threshold   
T3.8.7A8a. Changed $150K to AMS risk threshold 
T3.8.7A.9c. Added a reference to an Operational Risk Management (ORM) video created by 
AJW to educate about risks of contractors' actions on NAS facilities.  
T3.8.7A9h. Changed $10K to MPT 
 
Reason for Change:   
The purpose of changes to T3.8.7A7j, T3.8.7A8a, and T3.8.7A9h are to update AMS 
thresholds to be as flexible and current with government wide thresholds.  These changes also 
implement the AMS Risk Threshold to reduce the number of changes to AMS as it relates to 
thresholds by creating a standard term within AMS for acquisition related actions at the 
$250,000 threshold. (i.e., AMS Risk Threshold (ART)). Lastly, all AMS references for $10,000 
are changing to the MPT (standard term). T3.8.7A.9c addition was requested by AJW to raise 
awareness among contracting personnel of the ORM video. 
 
Development, Review, and Concurrence:  AAP-110 
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Target Audience: FAA Acquisition Workforce 
 
Briefing Planned:  No. 
 
ASAG Responsibilities:  None. 
 
Section / Text Location:   
FAST-AMS Procurement Policy & Guidance - Procurement Guidance T3.8.7 
 
The redline version must be a comparison with the current published FAST version. 

    I confirm I used the latest published version to create this change / redline 
or 

    This is new content 
 
Links:  https://fast.faa.gov/docs/procurementGuidance/guidanceT3.8.7.pdf 
 
Attachments: Redline and final documents. 
 
Other Files:  N/A. 
 
Redline(s): See below. 
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Section Revised: T3.8.7 – Construction Contracting  
 

Procurement Guidance - (4/20237/2023) 
 

 

 

T3.8.7 Construction Contracting Revised 8/2009 

A Construction Contracting Added 7/2007 

1 General Added 7/2007 

2 Dismantling, Demolition and Removal of Improvements Revised 10/2020 

3 Salvageable Property Added 7/2007 

4 Laws, Regulations and Standards Revised 7/2022 

5 Design-Build Revised 1/2016 

6 Reserved Revised 10/2014 

7 Planning and Pre-Solicitation Revised 7/20227/2023 

8 Pre-Award Revised 7/20217/2023 

9 Post-Award Revised 7/20227/2023 

10 Contract Acceptance Inspection (CAI) Revised 4/2012 

11 Contract Completion/Closeout Revised 8/2009 

B Clauses Added 7/2007 

C Procurement Forms Revised 7/2022 

D Procurement Samples Added 9/2021 

E Procurement Templates Added 9/2021 

F Procurement Tools and Resources Added 9/2021 
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T3.8.7 Construction Contracting Revised 8/2009 

 
A Construction Contracting Added 7/2007 

 

1 General Added 7/2007 

 

a. Guidance in this section applies to construction contracts, contracts for dismantling, 

demolition, or removal of improvements, and to the construction portion of contracts for 

products or services. In the event that the portions of multipurpose contracts are so 

commingled that priced deliverables for construction, service, or supply cannot be 

segregated, AMS guidance applicable to the predominant purpose of the contract applies. 

 

b. "Construction" means construction, alteration, or repair of buildings, structures, or other real 

property. For purposes of this definition, the terms "buildings, structures, or other real 

property" include but are not limited to improvements of all types, such as maintenance 

facilities, duct banks, air traffic control facilities, communication towers, radar facilities, 

office facilities, airport facilities, and navigational aids. 

 

c. When performing construction, alteration, or repair work in FAA-leased space, the 

Contracting Officer (CO) must consult with his or her local Real Estate Contracting Officer 

(RECO) to determine FAA’s alteration rights and responsibilities. 

 
 

2 Dismantling, Demolition and Removal of Improvements Revised 10/2020 

 

a. If a contract is solely for dismantling, demolition, or removal of improvements and will exceed 

$10,000, the Service Contract Labor Standards applies unless further work is contemplated that 

will result in the construction, alteration or repair of a public building or public work at that 

location is contemplated. If further construction work is intended, even though by separate 

contract, then the Davis-Bacon Act applies to the contract for dismantling, demolition, or 

removal. 

 
 

3 Salvageable Property Added 7/2007 

 

a. The procurement team (CO, program official, legal counsel, and other support staff) should 

consider the usefulness to FAA of all salvageable property. Any of the property having a salvage 

value that is less than its usefulness to FAA should be expressly designated in the contract for 

retention by FAA. The contract may provide that: 

 

(1) The FAA pays the contractor for the reasonable costs of the dismantling or 

demolition of the structure(s); 

 
(2) The contractor pays FAA for the right to salvage and remove the materials resulting 

from the dismantling or demolition operation; or 
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b. A combination of both. Both the FAA and contractor must ensure compliance with environmental 

laws and regulations, including handling of hazardous waste. The procurement team should 

determine the fair market value of any property not to be retained by FAA, because the contractor 

may receive title to this property. Its value will therefore be important in determining what 

payment, if any, should be made to the contractor, and whether additional compensation will be 

made if the contract is terminated. Personal Property Managers, in conjunction with the 

procurement team, must approve the disposition of Government property to be transferred to 

contractors under dismantling, demolition or removal of improvements contracts. 

 
 

4 Laws, Regulations and Standards Revised 7/2022 

 

a. Davis-Bacon Act. The Davis-Bacon Act applies to construction contracts greater than $10,000. 

 

b. State Regulation of Federal Construction Projects. 

 

(1) FAA contractors may encounter requests from State and local governments for the FAA’s 

contractors to obtain building permits, zoning approval, sanitation approval, etc. Based on 

the "Supremacy" clause of Article 6 of the United States Constitution, construction 

contractors are not required to obtain most permits or approvals for work done on Federal 

construction projects. The States do have enforcement authority for safety and 

environmental protection as specified by the Occupational Safety and Health 

Administration (OSHA), the Comprehensive Environmental Response, compensation and 

Liability (Superfund) Act (CERCLA), and the Resource Conservation and Recovery Act 

(RCRA). 

 

(2) Contractors who encounter attempts by State or local government entities to assess various 

types of fees against a FAA construction project should be advised to inform the CO 

immediately if the assessing entity attempts in any way to prevent or hinder the contractor at 

the job site. The CO should seek legal advice from either Regional Counsel or AGC-500. 

 

c. Local Employment in Construction Contracts. Occasionally, efforts are made by State or local 

governments to have FAA limit employment on construction projects to local residents or firms. 

Such a restriction has been held to be improper, and should not be used in FAA contracts (reference 

Washington State Supreme Court case Laborers Local Union No. 374 v. Felton Construction Co., 

Nov. 24, 1982, and 42 Comp. Gen. 1, B-198952, 81-1 CPD 467). FAA recognizes that Tribal 

Employment Rights Ordinances (TERO) which affects projects on or near certain Indian 

reservations may have an effect on contractor labor. FAA should inform offerors of the existence of 

a TERO in the screening information request (SIR). 

 

d. Domestic Materials. The Buy American Act applies to construction, alteration, and repair contracts 

performed in the United States. It requires contractors to use domestic materials, except under 

specific circumstances. Also, the FAA Buy American Preference (49 U.S.C. § 50101) requires FAA 

to use domestic steel and manufactured goods, unless an exception applies. (See AMS Procurement 

Guidance T3.6.4A.2). 
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5 Design-Build Revised 1/2016 

 

a. General. Design-build is a contracting technique that allows a single procurement for both 

design and construction of a project. Design-build allows the contractor flexibility, to the extent 
allowable or reasonable, for innovation in design, materials, and construction methods utilized in 
a construction project. 

 

b. Considerations for Using Design-Build. 

 

(1) When planning a design-build, the procurement team (Contracting Officer (CO), program 

official, legal counsel and others supporting a project) should consider the following 

factors: 

 

(a) Extent to which requirements are defined; 

 
(b) Time constraints; 

 
(c) The potential for delays, modifications, and scope changes; 

 
(d) Potential regulatory or environmental issues; 

 
(e) Construction issues, including differing site conditions and schedules; 

 

(f) Risks to FAA, including potential liabilities and meeting stipulated 
performance standards; 

 

(g) Availability and type of funding, including funding issues that may arise from a 

large design-build project that covers multiple fiscal years; and 

 
(h) Availability of qualified design-build contractors. 

 

(2) When considering design-build, the procurement team must judge who is in the best position, 

FAA or a contractor, to manage and control potential issues or risks for a particular project. 

Under a design-build, the contractor assumes the greater responsibility and risk. Claims for 

design errors or delays are not allowed and the potential for other types of claims are greatly 

reduced. 

 

c. Design-Build Source Selection. 

 

(1) Two-Phase SIR. While a CO may choose to award a contract based on one SIR requiring a 

single offer (that includes an offeror’s technical and pricing information), the CO may 

instead issue a two-phase SIR that allows the CO to screen technical proposals and down-

select offerors prior to requesting a price proposal. 
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(a) Phase one involves the request for and evaluation of technical proposals from offerors, 

and no pricing is involved. The goal is to determine the acceptability of the technical 

proposals prior to the submission of pricing. Technical information that may be 

requested from offerors includes, but is not limited to: 

 

(i) Technical capabilities; 

 

(ii) Experience/past performance (such as experience in a given field or 

industry or on-airport experience); 

 

(iii) Engineering approach; 

 

(iv) Special manufacturing processes; and 

 

(v) Joint experience of design and construction management teams. 

 

(b) Phase two involves the submission of pricing proposals by only those offerors 

determined to be technically acceptable in step one. Trade-offs in phase 2 are 

allowable. 

 

(c) Factors the CO should consider for using a two-phase SIR include: 

 

(i) Specifications or descriptions are not definite or complete; 

 
(ii) Definite criteria exist for the evaluation of technical proposals, 

experience, or past performance; 

 

(iii) Two or more sources are expected; and 

 

(iv) FAA personnel (i.e. CO, engineers, etc.) are available to 

evaluate/manage a two-phase SIR. 

 

(2) Cost-Reimbursement Contract. When a design-build project involves numerous 

uncertainties or the project has yet to be fully developed, a cost-reimbursement, rather than a 

fixed-price, contract may be appropriate. Rare situations that may warrant a cost- 

reimbursement design-build contract are: 

 

(a) Highly technical or next generation projects that do not have an effective design 

benchmark; and 

 

(b) Projects with multiple uncertainties, for example: 

 
(i) Site conditions or locations that create unique and unplanned impacts to 

the project; 
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(ii) New technology that may create integration issues when introduced to 

current systems; and 

 

(iii) Hazardous waste remediation where the scope of the clean-up cannot be 

completely defined. 

 

(3) Design Competition. Design-build may include “design competition” as a basis for selecting 

a vendor for the project. FAA provides general design requirements or constraints and 

offerors prepare a preliminary design or specification for FAA evaluation. Depending on the 

scope of the project and availability of funding, FAA may authorize a fixed payment to 

compensate offerors for work done during the design competition. 

 

 

6 Reserved Revised 10/2014 

 

 

7 Planning and Pre-Solicitation Revised 7/20227/2023 

 

a. Type of Contract and Pricing. Generally, construction should be acquired on a firm-fixed price 

basis. Pricing may be on a lump sum basis (when a lump sum is paid for the total work or 

defined parts of the work), on a unit price basis (when a unit price is paid for a specified quantity 

of work units), or using a combination of the two. 

 

b. Options. If in FAA’s best interest, COs may include options in construction contracts. 

Solicitations must state whether options will or will not be evaluated for purposes of award. 

Appropriate use of options in construction contracts includes: 

 

(1) Additional work is anticipated but sufficient funds are not anticipated or available 

prior to the time of award, and it would not be in FAA’s best interest to award a 

separate contract or have another contractor work on the site; and 

 

(2) If fixed building equipment is installed under the contract and it would be in FAA’s 

best interest to have the installer maintain and service the equipment during the 

warranty period. 

 

c. Property. Before issuing the solicitation, the CO must document if materials for the project will 

be Government Furnished Property (GFP) or furnished by the contractor. The requiring 

organization prepares the GFP list, and the list must be included in the solicitation to ensure that 

any proposals received account for the source of project material. 

 

d. Insurance. If in the best interest of FAA, the CO may require the contractor to carry insurance, 

especially if the work is to be done on an FAA facility or FAA property is involved. The CO 

must ensure the contractor submits all required insurance documents and the documents are 

acceptable before issuing the notice to proceed (NTP). An original copy of the proof of insurance 

must be retained in the contract file. 
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e. Bonds. Per the Miller Act (40 U.S.C.A Section 3131), performance and payment bonds are 

required for all construction contracts that exceed $150,000. The amount of the bonds should 

reflect the minimum amount required to protect FAA interests. An original copy of any bond 

must be retained in the contract file. The CO will not issue the NTP until required bonds have 

been received. 

 

f. Source Evaluation Plan. The CO’s method of selection and evaluation criteria must be 

documented in the Source Evaluation Plan template located in Procurement Templates. This may 

be done by establishing a source evaluation plan as described under Source Selection (See AMS 

3.2.2.3). 

 

g. Basis for Award. Award may be based on the lowest price, technically acceptable offer when 

best value is expected to result from a technically acceptable proposal with the lowest price. 

 

(1) All evaluation factors (non-cost) that will be used to determine if an offeror is 

technically acceptable will be set forth in the solicitation. 

 
(2) The solicitation must specify that award will be made to the lowest priced offer 

meeting or exceeding the acceptability standards for non-cost factors. 

 

(3) Tradeoffs are not permitted. 

 

(4) Non-cost factors are used to evaluate acceptability and not to rank proposals. 

 

(5) Discussions regarding proposals may occur. 

 

h. Differing Site Conditions. The purpose of the "Differing Site Conditions" clause AMS 3.2.2.3-42 

is to encourage offerors to limit inclusion of contingency costs in their offers for conditions that 

are not reasonably foreseeable. The clause will also assist FAA and the contractor in complying 

with the Archaeological Resources Protection Act of 1979 (36 CFR 1214). 

 

i. Construction Moratoriums. When in the planning stages of a construction project, the 

procurement team must consider any impacts construction moratoriums may have upon the 

project and its related schedule. 

 

j. Disclosure of the Size of Construction Projects. When the estimated priceTEPV of the proposed 

construction project is $150,000equal to or moreexceeds the AMS risk threshold, public 

announcement (ifis required), and SIRs should state the size of the requirements in terms of a 

physical description of the project and the estimated price. The estimated price may be described 

in a price range as determined by the procurement team or in terms of one of the following price 

ranges: 

 

(1) Between $50,000 and $100,000;  

(2) Between $100,000 and $250,000;  
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(3) Between $250,000 and $500,000;  

(4) Between $500,000 and $1,000,000; 

(5) Between $1,000,000 and $5,000,000; 

 

(6) Between $5,000,000 and $10,000,000; or  

(7) More than $10,000,000 

k. Environment and Conservation. 

 

(1) If a CO becomes aware of contractor noncompliance with environmental standards 

(to include clean air and water standards), the CO is to notify FAA officials and the 

Environmental Protection Agency (EPA). 

 

(2) The CO has a responsibility to help coordinate and ensure that any hazardous 

materials present or introduced during the performance of a contract are appropriately 

managed and tracked. 

 

(3) Products used for a project must adhere to agency goals established in FAA’s Green 

Procurement Plan (GPP), and each contract must include GPP compliance provisions 

to ensure the contractor understands applicable FAA energy conservation and 

recovered material, or recycled content product, standards. 

 

(4) Refer to AMS Procurement Guidance T3.6.3 for additional guidance on the 

protection of the environment and proper conservation during construction contracts, 

and for information regarding the Guiding Principles for Federal Leadership in High 

Performance and Sustainable Buildings. 

 

l. Subcontracting Plan. When a project is expected to exceed $1.5 million is not an 8(a), 

SDVOSB, or small business set-aside, and subcontracting opportunities exist, the CO should 

include provisions for a small business subcontracting plan in the solicitation. 

 

m. Patent and Data Rights. The CO should ensure appropriate patent and data rights clauses are 

included in the solicitation when the project is for other than standard types of construction and 

may involve unique products, materials, or processes. 

 

n. Value Engineering. Value engineering provisions in the solicitation may be appropriate to allow 

the contractor to initiate changes in design, specifications, or other requirements and share in any 

savings that may result. 

 
 

8 Pre-Award Revised 7/20217/2023 

 

a. Public Announcement. All procurements, including construction, over $150,000exceeding 
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the AMS risk threshold, must be publicly announced on the Internet or through other means. 

For example, the announcement could be placed on the Contract Opportunities page on 

SAM.gov. 

 

b. Inspection of Site and Examination of Data. 

 

(1) The procurement team should make appropriate arrangements for prospective offerors to 

inspect the work site prior to submission of offers. The procurement team should also allow 

prospective offerors the opportunity to examine data in the possession of FAA that may 

provide information concerning the performance of the work, such as boring samples, original 

boring logs, geology reports, and record and plans of previous construction. The SIR should 

notify offerors of the time(s) and place(s) for the site inspection and data examination, as well 

as the name and telephone number of the contact point at the facility. The procurement team 

should keep a record of the identity and affiliation of all offeror representatives who inspect 

the site or examine FAA site information. 

 

(2) Significant site information should be made available to all offerors, including information 

regarding any utilities to be furnished during construction. FAA personnel must not 

provide information that conflicts with the provisions of the SIR. 

 

(3) The CO must notify all potential offerors of any clarification or correction to the SIR package. 

 

c. Past Performance. Past performance can aid in selecting the contractor who is most likely to 

perform satisfactorily. Key to the successful use of past performance in the screening 

process is establishing a clear relationship between the statement of work (SOW), the 

instructions to offerors, and the evaluation criteria. Past performance information that is not 

important to the current acquisition should not be included. 

 

d. Pre-Award Survey. COs may use pre-award surveys to aid in gathering past performance 

information. The pre-award survey can give the CO a sense of how the contractor will 

perform, especially if concentrating on projects that are similar in type and scope to the one 

being solicited. The scope of the pre-award survey is at the discretion of the CO as it may be 

affected by the size and complexity of the solicitation and project. 

 
 

9 Post-Award Revised 7/20227/2023 

 

a. Assignment of Inspection and Contract Administration. 

 

(1) Due to the locations and complexity of most construction projects, COs often accomplish 

their administrative and inspection functions through utilization of Contracting Officer’s 

Representatives (COR). These personnel are normally present at the job site each day, and 

are in the best position to observe day-to-day activities and performance. CORs on site 

perform such delegated duties as daily performance inspections, Department of Labor 

wage rate interviews with contractor personnel, provide minor clarifications of 
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specifications and drawings, and insure contractor compliance with all safety and labor 

requirements on site. The CO must use the COR Delegation Letter located in Procurement 

Templates to clearly annotate the duties of these individuals and must provide a copy of 

this COR Delegation Letter to the COR and the contractor. 

 
(2) Only the CO, or person delegated specific authority to execute contract 

modifications, may authorize a change to the original contract. 

 

b. Notice to Proceed (NTP). The NTP is issued to give notice to the contractor when on-site work can 

be started, when the project is to be completed based upon the performance time in the contract, and 

any other information deemed pertinent by the CO. Prior to its issuance, the CO must ensure all 

required submittals have been delivered to and approved by the FAA, that all required insurance and 

bonding documents have been submitted and are acceptable, and other coordination or applicable 

documentation has been completed. A Notice To Proceed sample can be found in Procurement 

Samples. 

 

c. Pre-construction Conference. The CO may conduct a pre-construction conference (to discuss 

matters such as applicable labor standards, the authority of various personnel, safety, and 

environmental considerations) prior to the start of a construction or demolition contract. Pre-

construction conferences are not a requirement for each project. The COR may participate in pre-

construction conferences and address, among other things, Operational Risk Management (ORM), 

which is particularly important where contractors are working on NAS facilities. For example, the 

FAA may require that prior to performance, contractor personnel watch the short ORM orientation 

video the FAA has posted at https://www.youtube.com/watch?v=yyq9ESQ8vds. The video provides 

an overview on how FAA facilities are interconnected and the criticality of the work performed on 

NAS facilities, along with some ORM practices. When deciding on a conference, the CO should 

weigh the administrative costs, time, and possible travel expenses for all parties involved, against the 

complexity of the requirement, the impact of the requirement on entities involved with the site, and 

the past performance and technical knowledge of the contractor. If the CO determines a pre-

construction conference is appropriate, the CO shall use the Pre-Construction Conference Notice 

located in Procurement Templates to notify all applicable parties. 

 

d. Use and Possession Prior to Completion. Beneficial occupancy occurs when the Government takes 

possession of, or puts to use, a completed or partially completed part of the work. It does not 

constitute acceptance of the facility as constructed. The AMS clause 3.2.2.3-52 "Use and Possession 

Before the Project is Complete" addresses some of the issues associated with beneficial occupancy. 

If it is foreseen prior to contract inception that beneficial occupancy will become an issue, or if it 

becomes an issue during contract performance, the CO should consider negotiating contract terms 

which cover relevant issues for that contract, e.g., date of warranty, builder’s risk coverage, 

coordination with the contractor, etc. Legal counsel should be consulted on the legal ramifications of 

beneficial occupancy. Phased (partial) acceptance can be used as an alternative to beneficial 

occupancy, if the need can be identified sufficiently in advance to structure the contract accordingly, 

and it is determined in the best interests of the parties. 

 

e. Airport Coordination. Local airport authorities and/or other Federal agencies may have requirements 

and regulations outside of those imposed by the FAA that a contractor is required to adhere to when 
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completing a construction project on an airport. These additional requirements may include 

additional security, insurance, and safety requirements. It is the responsibility of the contractor to 

coordinate with other authorities or agencies prior to performance to ensure they satisfy any 

applicable local regulations. 

 

f. Property Protection. The FAA must ensure that the contractor understands that throughout the 

performance of the contract, care must be taken by the contractor to protect FAA and/or other 

property that may be affected during construction. 

 

g. Prime Contractor Performance. The use of subcontractors by a prime contractor during the 

performance of a construction contract is inevitable and at times presents a savings to the FAA 

through the contract. For example, the prime contractor may lack the internal capability to provide 

specific trades required to meet all the terms and conditions of the contract. The CO should assure 

adequate interest in and supervision of work involved in projects. The contractor shall be required to 

perform a significant part of the contract with its own work force and express this requirement in 

terms of a percentage of the total work, for example: 

 

(1) The prime contractor must perform at least 15 percent of the cost of the contract, not 

including the cost of materials, with its own employees on site. 

 

(2) Construction by special trade contractors: The prime contractor must perform at least 25 

percent of the cost of the contract, not including the cost of materials, with its own 

employees on site. 

 

h. Contractor’s Daily Log. For any construction contract greater than $10,000exceeding the micro-

purchase threshold, the contractor is required to submit to the CO a “Daily Log” of activity on the 

site. The logs must include the workers used by classification, construction equipment moved on and 

off the site, materials and equipment delivered to the site, inspections and tests performed, and total 

cumulative hours worked. 

 

i. Suspension of Work. The COR should notify the CO when a suspension order is necessary to prevent 

the contractor from proceeding with work that will have to be removed or changed. Only the CO can 

order a suspension of work; when possible, the CO should use partial, rather than, total suspension 

orders. 

 

j. Warranties. The CO should obtain information about any warranties from the contractor. This 

information should include effective dates and names, addresses, and contacts. A list of warranty or 

guarantee expiration dates is made and retained, and copies are provided to the user. 

 

k. Asbestos NESHAP Compliance. The contractor must comply with all federal, state, and local 

requirements regarding building demolition and/or the removal of any asbestos in accordance with 

the asbestos National Emission Standards for Hazardous Air Pollutants (NESHAP). AMS clause 

3.6.3-24 “Asbestos NESHAP Compliance” applies in such situations. 

 

 

10 Contract Acceptance Inspection (CAI) Revised 4/2012 
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a. Definitions: 

 

(1) Contract Acceptance Inspection (CAI): Formal inspection by the Project Implementer of a 

constructed facility when work under the contract is considered to be substantially 

complete. The CAI is typically requested by the prime contractor and coordinated with the 

Project Implementer. 

 

(2) Joint Acceptance Inspection (JAI): The JAI is an activity to gain consensus of all 

involved groups that projects for facility, system, or equipment establishment, 

improvement, or relocation are completed in accordance with national criteria and that 

the facility is capable of performing its advertised functions. 

 

(3) Project Implementer (PI): The PI is the FAA organization implementing the project, 

although funding may be provided by other organizations. In most cases this will be ATO 

Technical Operations (ATO-W) Engineering Services. 

 

b. Contract Acceptance Inspection (CAI). The Project Implementer, usually a Contracting Officer’s 

Representative (COR) appointed in ATO-W Engineering Services and delegated by the Contracting 

Officer (CO), is responsible for formally inspecting a constructed facility from the construction or 

equipment installation contractor and recommending acceptance or non- acceptance to the CO. This 

inspection is typically conducted before the beginning of JAI.  

 

c. The CO's responsibility is to formally accept the constructed facility. The CO must notify the 

contractor when a CAI has been completed and work under a contract has been either accepted or 

rejected. This should be done through the CAI letter (see Procurement Forms) that describes: 

 
(1) What is being accepted from the contractor (item and description); 

 
(2) The acceptance date of the item; and 

 
(3) Any outstanding commitments the contractor has for the item (e.g. punch list items, 

warranties, etc.). 

 

d. All CAI letters and associated information should be filed in the official contract file. This 

documentation is used to support completion of the contract, and to provide data to properly 

capitalized items. 

 

 

11 Contract Completion/Closeout Revised 8/2009 

 

a. A construction or installation project must be considered physically and financially complete and 

funds deobligated, when necessary, within one year after the final acceptance and inspection (e.g., 

CAI) has been completed. 

 

b. Prior to final payment, the CO must ensure: 
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(1) Receipt of all required warranty documentation; 

 
(2) Return of issued ID media (Badges, etc.); 

 
(3) Receipt of any state tax exemption certificates or completion statements as required 

from the contractor; 

 

(4) Certification that all government property has either been utilized in the 

performance of the contract or returned to the FAA; 

 

(5) Confirmation from the requiring organization that the job has been completed as 
contracted; 

 

(6) Receipt of any other applicable items required from the contractor that are unique to the 
procurement; and 

 

(7) Receipt of a final release of claims on file signed by the contractor for the final 

amount of the contract. 

 

 

B Clauses Added 7/2007 

 

view contract clauses 

 

 

C Procurement Forms Revised 7/2022 

 

Document Name   

 Abstract of Offers (SF-1409) 

Abstract of Offers Continuation (SF-1410) 

Affidavit of Individual Surety (SF-28) 

Architect - Engineer Contract (SF-252) 

Architect - Engineer Qualifications (SF-330) 

Bid Bond (SF-24) 

Bid Bond – Annual (SF-34) 

Consent of Surety (SF-1414) 

https://conwrite.faa.gov/
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Payment Bond (SF-25A) 

Performance Bond Annual (SF-25) 

Performance Evaluation (Architect Engineer) (SF-1421) 

Reinsurance Agreement for a Miller Act Payment Bond (SF-274) 

Reinsurance Agreement for a Miller Act Performance Bond (SF-273) 

 

 

D Procurement Samples Added 9/2021 

 

Document Name   

 Notice to Proceed  

 

 

E Procurement Templates Added 9/2021 

 

Document Name   

 COR Delegation Letter 

Pre-Construction Conference Notice 

 

 

F Procurement Tools and Resources Added 9/2021 

 

Document Name   
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